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U.S. ENVIRONMENTAL PROTECTION AGENCY 
PROGRESS POLLUTION REPORT 

I. TTRAnTNG 

Date: 

From: 

To: 

February 20, 1995 

Kevin Matheis, On-Scene-Goordinator, 
DSEPA, REGION II 

J. Fox, EPA W. Muszynski, EPA 
K. Callahan, EPA G. Pavlou, EPA 
R. Salkie, EPA G. Zachos, EPA 
J. Rotola, EPA ERD, Washington, (E-Mail) 
M. Randol, EPA M. Basile, EPA N. Falls 
E. Schaaf, EPA E. Kissel, EPA 
S. Becker, EPA 
I. Purdy, EPA-HWCB J. Reidy, EPA-HWFB 
R. Burns, EPA-OIG M. 0'Toole, NYSDEC 
A. Rockmore, NYSDEC F. Shattuck, NYSDEC IX 
TAT 

Subject: Frontier Chemical Processes, Inc. (Tank Action), Niagara 
Falls, Niagara County, NY - Cyanides, Corrosives, 
Halogenated & Non-Halogenated Solvents 

POLREP NO: 

II. BACKGROUND 

Nine (9) 

SITE/SPILL NO.: 
RESPONSE AUlTEORlTY: 
NPL STATUS: 
CONSENT ORDER STATUS: 

Effective Date: 
Index Number: 

DE MINIMIS ORDER STATUS: 
Effective Date: 
Index Number: 

UNILATERAL ORDER STATUS: 
Effective Date: 
Index Number: 

CD 
CERCLA/SARA 
Non-NPL 
Signed by Regional Administrator 
July 11, 1994 
11-CERCLA-94-0205 
Signed by Regional Administrator 
December 15, 1994 
II-CERCLA-94-0206 
Signed by Regional Administrator 
September 30, 1994 
II-CERCLA-94-0224 
(Unilateral Order issued to non-
consenting, non-de minimis PRPs) 

XII. EI 

A. 

S XWFOBHATION 

Actions Taken 

1. Transportation of waste to CERCLA approved off-site disposal 
facilities continues. Attached to this POLREP is a table of shipments 
from Jeuiuary 10, 1995 through February 10, 1995. In addition, other 
miscellaneous wastes were also shipped off-site to various TSDFs. 
These consisted of 8,953 gallons of non/agueOus/aqueous liquids from 



the fuels blending area to Petrochem, and 804 gallons of residual 
materials/rinseate from the SlOl lime silo to CECOS. 

2. During the month of January, 1994 until present, Cranbury/BB&L 
personnel continued operation of the Site wastewater treatment system. 
Rain water collected in the secondary containment areas and rinsates 
generated from tank and secondary containment cleaning were pumped 
through the on-site Calgon FP2 Cyclesorb treatment system to tanks T-1 
and T-2. On January 15, 1995, Cranbury initiated a discharge of 
100,000 gallons of wastewater from T-2 to the City of Niagara Falls 
POTW. Due to the elevated levels of constituents in the T-2 contents 
(with phosphorous as the limiting factor), the discharge was completed 
over a period of seven days. Prior to the discharge, BB&L received 
authorization from the City of Niagara Falls POTW. 

3. On January 18, 1995, various tanks were inspected by the OSC, RAB 
Section Chief and the PRP Designated Coordinator. The following tanks 
were inspected and determined to be clean in accordance with the AOC: 
SlOl, TlOl, T113, T201, T202, T203, T206, T207, T210, TT249, and B-27 
(drum wash). The following tanks were reinspected and determined to 
be cleaned: TlOl, T112, T307, and V-2. All tanks had been cleaned by 
DIS, a LES subcontractor, with high pressure water and surfactant. 

4. During the period of January 22, 1995 through present tank contents 
were removed from tanks associated with the fuels blending areas. The 
sludges were containerized and sent off-site in closed-top roll-off 
boxes. 

B. Future Actions 

1. The PRP contractor group will continue the removal of waste materials 
from the site for disposal at CERCLA approved disposal facilities. 

2. The PRP contractor group will continue decontamination operations on 
all tanks and piping. 

C. Key Issues 

Approximately $1,000,000 has been collected by EPA from the De Minimis PRP 
settlement. 

IV. COST INFORMATION: 

The costs of the project are being borne by the PRPs under the AOC and de 
minimis order. The estimated costs of the project are anticipated to by 
approximately $3.6 million. This figure does not represent past costs by 
EPA. The PRPs for the drvun action are responsible for 50% of past costs 
incurred by EPA; the PRPs for the tank action are responsible for the other 
50%. 



TABLE 1 
Fuels Blending Sludges Shipped to LWD. inc. 
Frontier Chemical - Phase 11 Removal Action 

i tank I.D. ;Date/, Weight (ibO - |i^)itfe8t I.D. 

T206 1/10 19,660 NYB4513509 

1206/1210 1/12 24,000 NYB4189932 

1 T205 1/14 20,660 NYB4189923 
1/17 23,000 NYB4189941 
1/17 22,180 NYB4189977 1 1/19 22,340 NYB4189986 

1 1/20 15,880 NYB4189968 

Summit of Waste Shipped to LWD, Ina 

T205 

1—y 

T205 NY B 281382 3 01/24/95 23300 

1205 NY B 2813841 01/25/95 22060 

T205 NY B 281385 0 01/26/95 25480 

T205 NY B 281387 7 01/30/95 25860 

T205 NY B 281390 4 01/30/95 18400 

T205 NY 8 281388 6 02/01/95 29620 1 
T205 NY B 281389 5 02/01/96 15180 1 
T205 NY B 281391 3 02/02^5 23920 

T20B NY B 281392 2 02/03/95 11240 

T205 NY B 281386 8 02/03/96 22000 

Sumniafy of Piping/PPE Shipments to CWM 

NY B 709314 3 

iif&S»2lvv '"•^^ysfldsiSii 

01/^S| 30 

NY B 709313 4 01/25/95 20 1 
NY B 7102881 01/26/95 20 1 
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